
 
 

 
 
 

July 7, 2011 – Steering Committee Meeting 

 Presentation 

  



Steering Committee Meeting 
July 7, 2011 

 
Terry Egger and Jamie Ireland 

Co-Chairs 

 

Meeting 
Objectives 

 
Welcome and Opening Remarks 

Terrance Egger and Jamie Ireland III 
Steering Committee Co-Chairs 

 

• Updates since September 8, 2010 Meeting 
• Discussion of a Recommended Preferred 

Alternative 
• Preparation for July Public Meetings 
• Next Steps to Complete Planning Phase 
  



Agenda 

Project Updates 
Terri Hamilton Brown, GCP 

• New Steering Committee Members 
– Myron Pakush, ODOT - District 12, Director 
– Ed Fitzgerald, Cuyahoga County Executive 

• US EPA Brownfield Planning Grant 
– Kim Scott, City Planning Commission 

• Grants awarded by George Gund, Cleveland 
and Mather Foundations 

• Economic Impact Study 
– Michael Cantor, Allegro Realty Advisors 

Agenda 

Transportation Planning Update 
Matt Wahl, HNTB 

• Step 5  
– Summary of Alternatives and CSS Activities 

• Step 6 (Current Activities) 
– Reviewed Community Input and Conducted 

Additional Stakeholder Meetings 
– Revised Typical Section 
– Refined and Evaluated Alternatives 

• Discuss Recommended Preferred Alternative 



Agenda 

Next Steps and Project Schedule 
• Update Travel Demand Modeling 
• Further Refine Preferred Alternative 
• Continue Corridor CSS/Design Planning 
• Preparation for July Public Meetings 
• Integrate all Planning Efforts 

– Community / Brownfield Land Use Studies 
– Economic Impact and Traffic Studies  
– HNTB / ODOT Environmental Impact Study (EIS) 

Cleveland Opportunity Corridor  
Brownfields Area-Wide Planning Pilot Program  

(COC BAWPPP) 
A Planning Process for Sustainable Development 

 

Update for the OC Steering Committee 
 

July 7, 2011 
Presented by 

Kim Scott, City Planner 
Cleveland Planning Commission 



Goals COC BAWPPP 

� Educate residents and business owners about 
brownfields  

� Establish a priority list of sites for assessment 
and remediation  

� Outline the steps and resources needed to 
address remediation issues 

� Develop a Community Supported Brownfield 
Area-Wide Plan 

Map of Pilot Area 



Project Partners 
� Kinsman & Lower Buckeye Neighborhood Residents 
� City of Cleveland: City Planning & Economic Development 
� Opportunity Corridor Steering Committee / GCP 
� City Architecture with Partners Environmental 
� Burten, Bell, Carr Development, Inc. 
� Buckeye Area Development Corporation 
� CUDC, NPI & ParkWorks 
� Environmental Health Watch 
� Northeast Ohio Regional Sewer District 
� Ohio State University Extension Program  
� U.S. Environmental Protection Agency 
� And the list is growing 

What When Why 

Community Meeting - 1 Wednesday, July 20th   
       6 – 8 pm 

To introduce BAWPPP grant to the community, receive 
feedback about areas of concern in the Kinsman & 
Lower Buckeye neighborhoods 

BAWPPP Design    
Charrette #1 

Wednesday, August 3rd   
        2 – 4 pm 

Facilitate a hands-on workshop soliciting the 
community’s sustainable redevelopment ideas for 
brownfields in Development District 2 

BAWPPP Design  
Charrette #2 

Wednesday, August 10th  
        8 – 10 am 

Facilitate a hands-on workshop soliciting the 
community’s sustainable redevelopment ideas for 
brownfields in Development District 5 

BAWPPP Design  
Charrette #3 
 

Wednesday, August 10th   
        6 – 8 pm 
 

Facilitate a hands-on workshop soliciting the 
community’s sustainable redevelopment ideas for 
brownfields in Development District 3 

Community Meeting - 2 Wednesday, September  21st  
        6 – 8 pm 

To present initial area-wide plan and receive 
community input and feedback 

Advisory Committee 
Meeting - 2 

Wednesday, October 19th  
        2 – 3:30 pm  

To discuss outcome of Community Meeting #2 and 
refine ideas for Community Meeting #3 

Community Meeting - 3 Wednesday, November 16th  
        6 – 8 pm 

To present final area-wide plan, outline next steps for 
plan implementation and receive plan feedback 

Advisory Committee 
Meeting - 3 

Wednesday, January 11th 
        2 – 3:30 

To discuss outcome of final area-wide plan and 
implementation 
 



  

  

Allegro Realty Advisors 
 

Highest and “Most Appropriate” Use Model: 

Scope of Services: 
� Phase I — High-level Land Use Analysis 
� Phase II — Economic Impact Analysis 



OC Project 
Overview 

• Need Elements 
– Improve system linkage 
– Improve mobility 
– Support planned economic development 

• Goals and Objectives 
– Public transportation 
– Pedestrian and bike facilities 
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No-Build Alternative 
Alternative 1 
Alternative 2 
Alternative 3 
Alternative 4 

Steps 1-4 

Steps 1-4 of ODOT PDP 
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Step 5   
 

Context 
Sensitive 
Solutions 

Summary of CSS activities and 
feedback on priorities 

– Roadway elements  
– Roadside elements  
– Community elements  
– Vegetative elements  
– Landform elements 
– Corridor theme  

Roadway Elements: 
• Enhanced bridges 
• Ornamental roadway lighting 
• Ornamental railings and fencing 

Roadside Elements: 
• Pedestrian amenities 
• Ornamental pedestrian and 

access lighting 
• Bike facilities 

Step 5   
 

Context 
Sensitive 
Solutions 

Some 
elements 

will require 
additional 

funding 
sources 



Community Elements: 
• Plaza/Community areas 
• Stormwater runoff sustainable 

management 

Vegetation Elements: 
• Street trees 
• Green/sustainable street program 
• Planted roadway median 

Step 5   
 

Context 
Sensitive 
Solutions 

Some 
elements 

will require 
additional 

funding 
sources 

Landform Elements: 
• Naturalistic approach to grading 

Corridor design character and Theme: 
• Community Inspired Theme 

Step 5   
 

Context 
Sensitive 
Solutions 

Some 
elements 

will require 
additional 

funding 
sources 



 
Step 6  

Alternatives and 
Recommendations 

Step 6 
Activities 

• Revised Typical Section  
– Community input 
– Traffic Analysis 

• Further developed alignments  
• Evaluated alternates 
• Established a Recommended Preferred 

Alternative 
 



– Local street 
– 35 mph speed limit 
– Sidewalk 

 

– Multipurpose path 
– Landscaping 
– Lighting 

 

Step 5 Typical Section 

Step 6 Typical Sections 

The number of lanes required may change once new traffic volumes are developed and analyzed 



Typical Sections 

The number of lanes required may change once new traffic volumes are developed and analyzed 

Alternate A 
 

At Grade 
Intersection 

Alternate B 
 

Grade  
Separated  

Alternate C 
 

Quadrant 
Roadway W
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A 

West Section – E.55th Street to E.75th Street –  At Grade Alternate 

Alternate is not feasible due to geometric constraints at I-490/I-77 ramps 

West Section – E.55th Street to E.75th Street –  Quadrant Alternate 

C 



Quadrant 
Roadway 
Example 

West 
Alternate 

Evaluation 

Alternate C 
Quadrant Roadway 

Potential Hazardous Material Sites Impacted 3 

Historic/Parkland Impacts (Acres) 0 

Residential Displacements (Units) 45 (71)   to   48 (76) 

Church Displacements (Number) 0 

Commercial Business (Relocations) 4 (3) 

Public /Community/City Support Preferred 

Recommended as preferred alternative Yes 

Impacts listed are based on a 4-lane roadway.   
The number of lanes required may change once the travel demand study is 

completed and new traffic volumes are developed and analyzed 



  
 
  

  
 
     

Alternate A 
 

Discontinuous 
Woodland 

Alternate B 
 

Continuous 
Woodland 

Alternate C 
 

Eastern 
Alignment 
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Central Section – E.75th Street to Quincy Avenue (Step 5) 

Ken Johnson 
Rec Center errrr

X X X    X X X X X X X X  

X X X X X X X X X  

A 



Central Section – E.75th Street to Quincy Avenue (Step 6) 

Ken Johnson 
Rec Center errrr

A 

 X X X  

X X X X X X X X X  

X X X X X X X 

Central Section – E.75th Street to Quincy Avenue (Step 5) 

Ken Johnson 
Rec Center errrr

X  
X 
X  
X 

X  
X 
X  
X 

B 



Central Section – E.75th Street to Quincy Avenue (Step 6) 

Ken Johnson 
Rec Center errrr

X  
X 
X  
X 

X  
X 
X  
X 

X  
X 
X  
X 

X  
X 
X  
X 

B 

Central 
Alternates 
Evaluation 

Alternate A 
Discontinuous Woodland 

Alternate B 
Continuous Woodland 

Potential Hazardous Material Sites Impacted 7 12 

Historic/Parkland Impacts (Acres) 0 0 

Residential Displacements (Units) 6  (10) 11 (11) 

Church Displacements (Number) 1 1 

Commercial Business (Relocations) 12 (5) 16 (7) 

Public /Community/City Support Less Preferred Preferred 

Recommended as preferred alternative No Yes 

Al B

Impacts listed are based on a 4-lane roadway.   
The number of lanes required may change once the travel demand study 

is completed and new traffic volumes are developed and analyzed 



Alternate A 
 

Western 
Widening 

Alternate B 
 

Symmetric 
Widening 

Alternate C 
 

Eastern 
Widening EA
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RTA 

Street/Station 
Modifications 

East 
Alternate 

Evaluation 

Alternate C 
Eastern Widening 

Potential Hazardous Material Sites Impacted 3 

Historic/Parkland Impacts (Acres) 1 (possible) 

Residential Displacements (Units) 4 (8) 

Church Displacements (Number) 0 

Commercial Business (Relocations) 3 (3) 

Public /Community/City Support Preferred 

Recommended as preferred alternative Yes 

Impacts listed are based on a 4-lane roadway.   
The number of lanes required may change once the travel demand study 

is completed and new traffic volumes are developed and analyzed 
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Step 6 Recommended Preferred Alternative 
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Step 6 Recommended Preferred Alternative 
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Next Steps 
Public 

Involvement  

Meetings #1 and #2 
 

When:  Tuesday, July 26, 2011 
 2:00 pm to 4:00 pm and 
 6:00 pm to 8:00 pm 
Where:  Calvary Hill Baptist Church 
              2171  E. 103rd Street 

Meeting #3 
 

When:  Wednesday, July 27, 2011 
 6:00 pm to 8:00 pm 
Where:  Elizabeth Baptist Church 
 (former St. Hyacinth Church) 
 6114 Francis Avenue 

Meeting #4 
 

When:  Thursday, July 28, 2011 
 6:00 pm to 8:00 pm 
Where:  Mt. Sinai Baptist Church 
              7510 Woodland Avenue 



Next Steps 
Environmental 

Process 

Travel Demand Modeling 

Update Alternative 

Draft Environmental Impact 
Statement 

Public Hearing 

Final Environmental Impact 
Statement 

Record of Decision 

Project 
Schedule 



 
Question & Answer 

 
Thank You! 



 
 
 

 

 

November 16, 2011 – Steering Committee Meeting 

 Agenda 

 Presentation 



OPPORTUNITY CORRIDOR STEERING COMMITTEE MEETING 
NOVEMBER 16, 2011 at GREATER CLEVELAND PARTNERSHIP BOARD ROOM 
PROPOSED AGENDA 
 
 

1. PROJECT UPDATES 
a. Summary of July Public Meetings 
b. Transportation Planning (ODOT and HNTB) 

i. Recommended Preferred Alternative (presented at July 2011 
Public Meetings) 

ii. Revised Recommended Preferred Alternative  
iii. Potential Construction Phases 
iv. Traffic Analysis 
v. TRAC Application – Scoring, Funds   

c. Community and Economic Development Planning 
i. Brownfield Study Update and Survey Results (City Planning) 

ii. Economic Impact Study Presentation  (Allegro) 
iii. Development Site Plans Update (City Architecture) 
iv. Business Development Assistance Coordination (GCP) 

 
2. REVISED PROJECT TIMELINE and BUDGET 

 
3. STEERING COMMITTEE INVOLVEMENT - 2012 

a. Next committee meeting in February – Lane Recommendations and Final 
Roadway Configuration 

b. Final Public Hearing – June  
 

4. STAFF TRANSITION 
 



Steering Committee Meeting 
November 16, 2011 

 
Terry Egger and Jamie Ireland 

Co-Chairs 

 



Agenda 
• Project Updates 

– July 2011 Public Meetings Summary  
– Transportation Planning 
– Development Planning  

• Revised Project Timeline  
• Steering Committee Involvement in 2012 
• Staff Transition 

Welcome and Opening Remarks 
Terry Egger and Jamie Ireland III 

Steering Committee Co-Chairs 

  



Project 
Updates 

July 2011 Public Meetings Summary 
• 3 locations: Fairfax, Kinsman, Slavic Village 
• Well attended (197 people) 
• 45 comment sheets returned 
• Comments/concerns heard:  

– Job creation  
– Relocation process 
– Multi-modal access 
– Support of project 

 
 
 

 



Project 
Updates 

Transportation Planning Updates 
• Recommended Preferred Alternative 

– Presented at July 2011 Public Meetings 

• Revised Recommended Preferred Alternative 
– Alternative Refinements (West and Central)  
– Impacts 

• Potential Construction Phases 
• Traffic Analysis 
• TRAC Application 

 



 

West Section Alternate C – Quadrant Roadway 

LEGEND 

As presented at the July 2011 Public Meetings 

http://upload.wikimedia.org/wikipedia/commons/1/13/I-490_%28long%29.svg


LEGEND 

Central Section Alternate B – Continuous Woodland Avenue  
As presented at the July 2011 Public Meetings 



LEGEND 

East Section 
Alternate C – 
Eastern 
Widening 

As presented at the July 
2011 Public Meetings 



Alternative Refinements (West and Central Sections) – Southern Shift  

LEGEND 
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Revised Recommended Preferred Alternative 
Corridor Wide Impacts 

Potential Hazardous Material Sites Impacted 18 

Historic/Parkland Impacts 1 (possible) 

Residential Displacements (Units) 67 (86) 

Church Displacements 1  

Commercial Business Structures (Relocations) 23 (15) 

http://upload.wikimedia.org/wikipedia/commons/1/13/I-490_%28long%29.svg
http://upload.wikimedia.org/wikipedia/commons/f/f8/US_422.svg


 8 

Potential Construction Phases 

Phase 1: East 105th Street to Woodland Avenue  

Phase 2: Woodland Avenue to East 55th Street  

87 

http://upload.wikimedia.org/wikipedia/commons/1/13/I-490_%28long%29.svg
http://upload.wikimedia.org/wikipedia/commons/f/f8/US_422.svg


Project 
Updates 

Traffic Analysis 
• NOACA Travel Demand Model updates 

almost complete 
• Revised volumes – December 
• Lane requirements – January 
• Steering Committee Meeting – February 

 
 
 

 



Project 
Updates 

TRAC Application 
• Submitted by City of Cleveland 
• $10 Million reallocated 
• Funds used for Phase 1 detail 

design and right-of-way acquisition 
• Final approval – March 2012 
• Draft scoring  
 

 
 

 



Draft 
TRAC 

Scoring 

Application Data 
ODOT Application # 2011D12-03 

Current TRAC Status Tier 2 
Proposed TRAC Status Tier 2 

Ohio County CUY 
Facility Name Opportunity Corridor 

Sponsoring Agency City of Cleveland 
Project Contact Name Robert Brown 

Transportation Factors (55 Pts) 
Group Factor Value Score 

Traffic V/C Ratio 0.72 4.0 
Traffic Crash Frequency/Density 104.64 3.0 
Traffic Crash Relative Severity Index (RSI) 27,546 2.0 
Traffic Crash Rate (MVMT) 3.65 3.0 
Traffic Avg. Daily Truck Trafic 1,048 1.0 

Public Return on Investment Benefit/Cost (B/C) ratio 3.20 10.0 
Air Quality Reduction in Fuel Consumption Yes 2.5 
Air Quality Reduction in Ozone Precursors Yes 2.5 

Functional Classification Highest Classification Principal Arterial (Urban) 6.0 
Intermodal Connectivity Part of Project Purpose & Need None 0.0 

Community and Economic Growth and Development Factors (30 Pts) 
Group Factor Value Score 
Land Use Measures Land Use Plan Exists Yes 1.0 
Land Use Measures Land Use Plan Coord. w/ T-Plan Yes 1.0 
Land Use Measures Zoning Exists Yes 1.0 
Land Use Measures On MPO Long Range Plan Yes 1.0 

Positioning Land for Redevelop. % Developed Land 83.44% 5.0 
Economic Benefits Return on Investment 0.88 8.0 
Economic Distress 5 Yr Unemploy / Statewide Avg. 23.28% 1.5 
Economic Distress 5 Yr Poverty / Statewide Avg. 122.45% 2.5 

Project Sponsor Investment Factors (15 Pts) 
Group Factor Value Score 

Maximizing Public Investment Local Investment Percentage 0.00% 
Total Score 55.0 



Project 
Updates 

Development Planning Updates 
• Economic Impact Study 
• Brownfield Study and Site Plans  
• Business Development Assistance 

Coordination 
 
 
 

 



 
 
 

Allegro Realty Advisors, Ltd. 

Greater Cleveland Partnership 
Opportunity Corridor 

High-level Land Use Analysis & 
Economic Impact Analysis 



Introduction 

Project Objectives 
• Evaluate the potential economic benefits of the planned Opportunity 

Corridor  
 

• Collect information to understand and make projections about three Sites 
(i.e., potential land supply) that correlate with the three sections (Eastern, 
Central and Western) of the Opportunity Corridor 
 

• The project was organized in two phases as follows:  
– Phase 1:  High-level Land Use Analysis 
– Phase 2:  Economic Impact Analysis 



Introduction 

Scope of Services 
• Phase 1:  High-level Land Use Analysis 

– Asset Assessment 
– Market Assessment 
– Community Assessment 

 
• Phase 1 output was converted into Phase 2 input:  

– land supply, absorption rates, building supply, employee counts 

 
• Phase 2:  Economic Impact Analysis 

– Employment (Permanent and Temporary Jobs) 
– Payroll (Labor Income) 
– Production Output (Value of Goods and Services Produced) 
– Spillover Economic Impact (Multiplier Effect) 
– Tax Revenues 



Introduction 
Project Study Area & Socioeconomic Analysis Area 

 
 
 



Executive Summary 

Phase 1:  High-level Land Use Analysis 
 

• Assessed previous land use recommendations and capacity analyses 
 

• Addressed challenges of: 1) recession cycle and 2) making a new market 
 

• Analyzed historical absorption of recommended land uses 
 

• Projected future demand to the subject area 
– Industrial absorption projections – based on historical data, projected future trends and 

applied a “fair share” to the Socioeconomic Analysis Area 
– Office / Lab / Support Retail projections – due to lack of publicly available data, Allegro 

conducted case studies and interviews to project future trends for:  
• multi-tenant/speculative office space in the Socioeconomic Analysis Area 
• multi-tenant lab buildings in the broader Greater Cleveland market 

– Convenience retail projections at major intersections of the boulevard 
 

• Land use and absorption/demand findings were applied as core 
assumptions for the Phase 2 Economic Impact Analysis 



Phase 1:  High-level Land Use Analysis 

Capacity Analysis 
 
 Eastern Western
Gross Land (Acres)1 - near term* 36.6            15.0           * 87.9            
Net Developable Area (Acres) 33.5            13.3           75.7            
Building Area (Acres)1 13.4            4.7             22.8            
Building Area (SF) / Capacity 583,704       203,480      993,168       
Absorption (SF)2 / Land Uses Office/Lab

2015-2019 50,000         371,000      see Central
2020-2024 50,000         see Western 265,000       
2025-2029 55,000         see Western 265,000       
2030-2034 50,000         see Western 210,000       
2035-2039 50,000         see Western 210,000       

Total Absorption 25 years 255,000     371,000    950,000     
Post-Brownfield Remediation3 - long term* --- 1,460,000   * ---
Remaining Building Capacity (SF) 328,704     1,089,000 43,168       
Multiple of first 25 years 1.3              
Projected Time to Absorb Remaining Capacity (Yrs) 32              

Sources:
1 City Architecture capacity analysis conducted for Greater Cleveland Partnership
2 Allegro Realty Advisors absorption analysis conducted for Greater Cleveland Partnership
3 City Architecture area-wide brownfield plan conducted for City of Cleveland

0.9                                       
21                                       
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Phase 2:  Economic Impact Analysis 
Development Timeline in Sq. Ft. (2015 through 2039) 

 -

 50,000

 100,000

 150,000

 200,000

 250,000

 300,000

2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039

Industrial Development Office/Lab Development Convenience Retail Development Support Retail Development

Please note:  Input-Output Analysis ends 2029 



Executive Summary 

Phase 2:  Economic Impact Analysis 
 

• Applied land uses, absorption rates and space/employee ratios to IMPLAN 
 

• Generated direct, indirect and induced effects 
 

• Projected employment, payroll, production output and tax revenues 
– Cleveland-Akron CSA through 2029 economic impacts include: 

• Permanent Jobs: 2,339 
• Temporary Jobs: 3,368 
• Payroll: $1.1 billion 
• Production Output:  $3.8 billion 

 
• Does not address the economic impact of: the road construction, expansion of 

existing institutions, intraregional synergies, health care or cultural visits, etc. 



Phase 2:  Economic Impact Analysis 

Summary of Phase 2 Findings 
Cleveland/Cuyahoga County
Direct Impacts

Pre-2020 2020 through 2029 Total

Permanent Jobs                            323                            803                             1,126 
Temporary Jobs                              35                         1,012                             1,047 
Payroll  $              87,053,297  $             461,206,903  $           548,260,200 
Production Output  $             445,653,131  $          1,800,143,516  $       2,245,796,647 

Cleveland-Akron CSA
Indirect/Induced Impacts Pre-2020 2020 through 2029 Total

Permanent Jobs                            429                            784                             1,213 
Temporary Jobs                         1,118                         1,203                             2,321 
Payroll  $             104,487,061  $             413,129,899  $           517,616,960 
Production Output  $             311,540,226  $          1,226,207,439  $       1,537,747,665 

Total Direct/Indirect/
Induced Impacts CSA Pre-2020 2020 through 2029 Total

Permanent Jobs                            752                         1,587                             2,339 
Temporary Jobs                         1,153                         2,215                             3,368 
Payroll  $             191,540,358  $             874,336,802  $       1,065,877,160 
Production Output  $             757,193,357  $          3,026,350,955  $       3,783,544,312 

Tax Impacts Pre-2020 2020 through 2029 Total
State/Local Taxes  $              24,429,233  $             110,500,482  $           134,929,715 
Federal Taxes  $              33,467,131  $             153,725,134  $           187,192,265 
Total Taxes  $              57,896,364  $           264,225,616  $           322,121,980 



Phase 2:  Economic Impact Analysis 

Tax Impact - 2015 through 2029 
 
 

• $1.5 million in additional local/state and $1.5 million in additional federal tax 
revenue in the MSA 
 

• $1.7 million in additional local/state and $1.7 million in additional federal tax 
revenue in the CSA 

Cuyahoga County Local/State Tax Cuyahoga County Federal Tax 

Dividends $19,655,565.00  Social Ins Tax $108,322,623 
Social Ins Tax $2,846,248.00  Misc Business Tax  $16,250,180 
Business Tax: Sales Tax $36,751,272.00  Corporate Profits Tax $20,872,818 
Business Tax: Property Tax $37,257,407.00  Personal Tax: Income Tax $40,034,999 
Misc Business Tax  $11,447,937.00  
Corporate Profits Tax $2,554,941.00  

Personal Tax: Income Tax $18,103,001.00  
Misc Personal Tax $4,607,075.00  

Total $133,223,446.00  Total $185,480,620 



 
 
 

  

Questions & Answers 



Opportunity Corridor Area-Wide Brownfield Plan – Study Area 



Environmental Site Identification and Rankings 



Opportunity Corridor Area-Wide Brownfield Plan – Existing Conditions 

Existing Conditions – Property Conditions Analysis 

Properties in Good Condition 
Appear to be occupied and well-maintained Approx. 23 Buildings 

Properties in Moderate Condition 
Appear to be recently or currently occupied Approx. 113 Buildings 

Properties in Poor Condition 
Sites in disrepair or appear to be vacant Approx.47 Buildings 

Combined Study Area: 225 total acres 
Existing Buildings 

Residential:  Approx. 135 
Commercial / 

Institutional /: Approx. 48 
Industrial 

Total: Approx.  183 



1 
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3 
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5 

6 
7 

8 

9 10 
11 

12 
13 

14 15 

16 

17 18 

19 

20 
21 22 

23 

24 
25 

26 27 29 

30 
28 

SITE ACRES SITE ACRES SITE ACRES 

1. 4.69 11. 1.66 21. 0.71 

2. 5.35 12. 3.42 22. 6.06 

3. 0.75 13. 1.64 23. 1.62 

4. 1.23 14. 1.23 24. 5.47 

5. 5.28 15. 2.15 25. 2.15 

6. 3.06 16. 22.75 26. 1.17 

7. 1.13 17. 3.14 27. 15.83 

8. 8.92 18. 2.89 28. 4.55 

9. 2.58 19. 1.02 29. 1.07 

10. 5.75 20. 0.98 30. 2.09 

Site Size Site Count Acreage 

0.5-3 Acres 17 Sites 26.07 Acres (22%) 

3-5 Acres 4 Sites 14.31 Acres (12%) 

5-10 Acres 7 Sites 41.38 Acres (35%) 

10+ Acres 2 Sites 37.58 Acres (31%) 

30* Sites 119.3 Acres (56%) 
*3.97 Acre Average Site Size 

Redevelopment Strategy – Retains Majority of Structures   

3,505 l.f. +/- of 
street eliminated 
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9 
10 11 

SITE ACRES SITE ACRES 

1. 10.93 7. 22.5 

2. 8.85 8. 32.66 

3. 10.2 9. 13.37 

4. 11.5 10. 23.13 

5. 8.5 11. 5.94 

6. 8.92 

Site Size Site Count Acreage 

5-10 Acres 4 Sites 32.21 Acres (21%) 

10-20 Acres 4 Sites 46 Acres (29%) 

20+ Acres 3 Sites 78.29 Acres (50%) 

11* Sites 156.5 Acres 

*14.2 Acre Average Site Size 

Redevelopment Strategy – Consolidates Large Parcels of Land 

Additional Property Acquisition 

Residential Approx. 50 structures 

Commercial / 
Industrial / 
Institutional 

Approx. 24 structures 

Total Approx. 74 structures (40%) 

9,350 l.f. +/- of 
street eliminated 



Opportunity Corridor Redevelopment – Determining Potential Transformation 

Developable Building Area Buildings Total Area 

Under 100,000 s.f. 8 Buildings 380,000 s.f. 
(Does not include potential residential use) 

100,000 s.f.-150,000 s.f. 4 Buildings 490,000 s.f. 

Over 150,000 s.f. 3 Buildings / 
Expansions 

590,000 s.f. 
(430,000 s.f. by Orlando and Miceli’s) 

15 Buildings / 
Expansions 1,460,000 s.f. Total Area 



Project 
Updates 

City of 
Cleveland 

Brownfield’s 
Study Survey 

Results and 
Project Update 
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Project 
Updates 

Revised Recommended Preferred 
Alternative Property Impacts 
• Residential 

– 67 Structures 
– 86 Units 

• Commercial  
– 23 Structures 
– 15 Active Businesses 

 
 

 
 
 



Project 
Updates 

Develop strategies to ease the impact 
burden and maintain the economic 
development benefits that businesses 
contribute to the corridor area   
• Large businesses (100 or more employees) 
• Medium businesses (20 to 99 employees) 
• Small businesses (less than 20 employees) 
• Indirect Impact by Construction 



Revised Project Timeline (Environmental Phase) 

Nov Dec Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec 

2011 2012 

Update 
Recommended 
Alternative Route 

Draft Environmental 
Impact Statement 

(DEIS) available for 
public review 

Public Hearing 
One Citywide Location 

Record of 
Decision 

(ROD) 

Final Environmental 
Impact Statement 

(FEIS) available for 
public review 

Revised Traffic 
Developed 



Potential Full Implementation Schedule 

               TASKS COST 
(In millions) 

Thru Mid-
2009 

Mid-2009 
to Late-2011 

Late-2011 
Thru 2012 2013 2014 2015 2016 2017 2018  2019 

IDENTIFY, DEVELOP AND 
SELECT CORRIDOR  $0.9 

  
  
  
  
  
  

  
  
  
  
  
  

  
  
  
  
  
  

  
  
  
  
  
  

IDENTIFY, DEVELOP AND 
SELECT ALIGNMENT  $2.7 

VERIFICATION OF THE 
PREFERRED 
ALTERNATIVE  

$1.7 

PLAN DEVELOPMENT $11.4 

RIGHT-OF-WAY 
ACQUISITION AND 
RELOCATION  

$22.7 

CONSTRUCTION, 
INSPECTION & 
CONTINGENCY  

$174 

ESTIMATED TOTAL * $213.4 

Steps 9, 11, 12  

Steps 1-4 
(Completed) 

Steps 5-6 
(Completed) 

Steps 7-8 

Step 10 

Steps 13-14 

*ESTIMATED COSTS ARE IN 2012 DOLLARS AND DO NOT INCLUDE UTILITY RELOCATION COSTS 



Steering 
Committee 

Involvement 
in 2012 

• February Steering Committee Meeting 
– Lane requirements and final roadway 

configuration 

• June Public Hearing 
• November Steering Committee Meeting 

– Implementation and finance planning 

 



Staff 
Transition 

Greater Cleveland Partnership   
Primary Contacts 

 
Chris Urban 

curban@gcpartnership.com                              
216-592-2444 

 
Vince Adamus 

vadamus@gcpartnership.com 
216-592-2258 

 
Deb Janik                             

djanik@gcpartnership.com 
216-592-2268 

 

mailto:curban@gcpartnership.com
mailto:vadamus@gcpartnership.com
mailto:djanik@gcpartnership.com


 
Question & Answer 

 
Thank You! 

 



 
 

 
 

 

November 29, 2012 – Steering Committee Meeting 

 Presentation 



Steering Committee Meeting 

November 29, 2012 

 

 



Agenda 

• Preferred Alternative Updates 

– Traffic Studies 

– Roadway Refinements 

– Environmental Studies  

• Next Steps  

– Environmental Process 

– Implementation 

– Project Costs 

– Project Financing 

 



Preferred 
Alternative 

Updates 

Traffic Studies 
• Traffic modeling 

• Capacity analysis 

 



Preferred 
Alternative 

E. 55th Street Bridge (Looking East) 

 

 

Preferred 
Alternative 

Updates 



Preferred 
Alternative 

Updates 

Signalized Intersection (Looking East) 

 

 

East 105th Street Cross Section (Looking North) 

 

 



Preferred 
Alternative 

Updates 

Roadway Refinements 

• Finalize roadway location 

• Set roadway elevation 

• Enhance bridge and wall limits 

• Develop cross sections 

• Study storm sewers and water quality  

• Review traffic maintenance during 
construction 

• Establish project footprint 

 



Preferred 
Alternative 

Updates 

Environmental Studies 

• Right of way land requirements 

• Residential and commercial relocations 

• Historic resource impacts/coordination 

• Parks & recreation impacts/coordination 

• Noise analysis 

• Air quality analysis 



Preferred Alternative Updates 



Preferred Alternative Updates 



Preferred Alternative Updates 

Preferred Alternative Study Area Structures 

3 EB lanes 
2 WB lanes Temporary I-490 

closure during 
construction 



Preferred Alternative Updates – Maintenance of Traffic 



Preferred Alternative Updates – Pedestrian Access (E. 55th Street) 

Preferred Alternative Study Area Structures 

Existing Route 
approx. 600 ft 

New Route 
approx. 1600 ft 



Preferred Alternative Updates 



Preferred Alternative Updates 



Preferred Alternative Updates 

Preferred Alternative Study Area Structures 

Start of southern 
alignment shift 



Preferred Alternative Updates 



Preferred Alternative Updates 

Preferred Alternative Study Area Structures 

Southern 
alignment shift 



Preferred Alternative Updates 



Preferred Alternative Updates 

Preferred Alternative Study Area Structures 

Bridge 
construction 
requires track 
relocation 



Preferred Alternative Updates 



Preferred Alternative Updates 



Preferred Alternative Updates 

Preferred Alternative Study Area Structures 

Or remain for 
pedestrian access 



Preferred Alternative Updates – Pedestrian Access 

Preferred Alternative Study Area Structures 

Existing Route 
approx. 1500 ft 

New Route “B” 
approx. 2700 ft 

New Route “A” 
approx. 3000 ft 



Preferred Alternative Updates 



Preferred Alternative Updates 

Preferred Alternative Study Area Structures 

2 EB lanes 
2 WB lanes 



Preferred Alternative Updates 



Preferred Alternative Updates 

Preferred Alternative Study Area Structures 

Road 
closure 

3 NB lanes 
2 SB lanes 

Temporary E.105th 
closure during 
bridge construction 



Preferred Alternative Updates – Quincy Avenue Detour 

Preferred Alternative Study Area Structures 

New Route 

Existing Route  



Preferred Alternative Updates 



Preferred Alternative Updates 

Preferred Alternative Study Area Structures 

Roadway shift to 
avoid WO Walker 
Building to the east 

2 NB lanes 
2 SB lanes 



Preferred Alternative Updates 



Preferred Alternative Updates 

Preferred Alternative Study Area Structures 



Preferred 
Alternative 

Updates 

Project Impacts 

Permanent Land – Acres (City Owned) 46.9 (10.2) 

Potential Hazardous Material Sites 42 

Historic Sites 1 

Park and Recreation Sites 1 

Residential Structures (Relocations) 64 (76) 

Church Displacements 1  

Commercial Business Structures (Relocations) 25 (16) 



Next Steps 

Draft Environmental Impact 
Statement (DEIS) 

• Reader friendly format 

• Reviewed by ODOT 

• Approved by FHWA 

• Available to the public 

 



Next Steps - Environmental Process 

Draft Environmental 
Impact Statement 

(DEIS) available for 
public review 

Public Hearing 
One Citywide 
Location 

Final Environmental 
Impact Statement 
(FEIS) and Record 
of Decision (ROD) 

Nov Dec Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec 

2012 2013 
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PROPOSED NS  
RAIL BRIDGE OVER 
THE BOULEVARD 

PROPOSED BRIDGE 
OVER NS RAILROAD 

AND GCRTA RED LINE 

PROPOSED BRIDGE 
OVER GCRTA BLUE 
AND GREEN LINES 

PROPOSED BRIDGE 
OVER KINGSBURY 

RUN VALLEY 

PROPOSED E. 55TH  
BRIDGE OVER  THE 

BOULEVARD 

Next Steps - Implementation 

Phase 1: East 105th Street to Woodland Avenue  

Phase 2: Woodland Avenue to East 55th Street  

87 

http://upload.wikimedia.org/wikipedia/commons/1/13/I-490_%28long%29.svg
http://upload.wikimedia.org/wikipedia/commons/f/f8/US_422.svg


Next Steps 

Phased Implementation Schedule 

• Detailed Design (2014-2016) 

• Land Acquisition (2015-2017) 

• Utility Relocation (2016-2018) 

• Construction (2017-2020) 

 



Next Steps 

Project Costs (2012 Dollars) 

Planning, Design, Inspection  $33 M   

Land and Relocation  $18 M 

Construction  $195 M 

 Total  =  $246 Million 



Next Steps 

Project Financing 

• Traditional 

– Planning & Environmental - $4.5M  

– Detail Design - $11M committed 

– Right-of-Way/Utility/Construction – TBD 

• Innovative 



 

Question & Answer 

 

Thank You! 
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